

### Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Initiating Q4 17/18

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
16/LO/1820	212826	Randomised, double-blind, placebo controlled trial evaluating the effects of naloxone hydrochloride nasal spray on eating behaviours in bulimia nervosa	Yes	02/03/2018	70	262	332	No	06/02/2017	04/04/2017	25/01/2017	08/06/2017	13/06/2017	Please Select...	26/06/2017	A - Permissions delayed/denied H - Contracting delays	There was delays due to contractual issues with the sponsor, as well as delays due to no response from the Pharmacy contact within the trust. This delayed local approvals beyond the 70 day target.	Both
16/LO/1507	193921	Research into Antipsychotic Discontinuation and Reduction (RADAR): RANDOMISED CONTROLLED TRIAL	Yes	20/12/2017	28	90	118	No	17/02/2017	24/08/2017	21/12/2016	05/09/2017	21/09/2017	Please Select...	21/09/2017	E - Staff availability issues G - No patients consented	Patients have been approached but none have consented	NHS Provider
17/LO/0775	219549	Applying emotion focused therapy (EFT) to work with the 'anorexic voice' ('AV') within anorexia nervosa (AN). A proof of concept study.	Yes	11/01/2018	35	153	188	No	05/06/2017	07/07/2017	29/06/2017	07/07/2017	11/08/2017	Please Select...		D - Sponsor Delays	Student researcher awaiting feedback on an amendment of cover letter.	Sponsor
17/LO/1314	224111	A feasibility study of Acceptance and Commitment Therapy for older people	Yes	31/01/2018	38	41	79	No	27/06/2017	13/11/2017	04/09/2017	13/11/2017	21/12/2017	Please Select...	02/01/2018	D - Sponsor Delays	Sponsor delayed recruitment due to festive season.	Sponsor

		with treatment-resistant generalised anxiety disorder (FACTOID) PHASE 2																
--	--	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

**Barnet, Enfield and Haringey Mental Health NHS Trust Performance in Delivery Q4 17/18**

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number)	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments
27685	16/WA/0341	209738	Acceptability and Effectiveness of an Internet-Delivered Intervention for Psychological Distress in Patients with Type 2 Diabetes.	Number Agreed	52	52	Date Agreed	01/01/2018	5	01/12/2017	5	Withdrawn By Sponsor	Due to the significant resource requirement, and low recruitment numbers the study was closed earlier.
27686	16/WA/0342	215547	Tailored internet-delivered cognitive behavioural therapy for depression and anxiety in patients with a long-term condition (Chronic Pain, COPD and Diabetes)	Number Agreed	35	35	Date Agreed	01/01/2018	4	01/12/2017	4	Withdrawn By Sponsor	Due to the significant resource requirement, and low recruitment numbers the study was closed earlier.